STATE OF CALIFORNIA

Energy Resources Conservation and Development Commission

In the Matter of: )

)
Application for Certification ) Docket No. 04-AFC-01
For the San Francisco )

Electric Reliability Project )

SFERP STATUS REPORT #3 AND PROPOSED SCHEDULE

The Committee Scheduling Order issued on June 22, 2004 requested that the parties file status
reports to inform the Committee on the progress of the case, as well as any other matters that
could result in a delay or acceleration of the issuance of the Preliminary Staff Assessment. This
Status Report by the City and County of San Francisco (City or Applicant) for the San Francisco
Electric Reliability Project (SFERP) addresses the status of the licensing proceedings in light of a
relocation of the project to a 4-acre City-owned site. In addition, in its Notice of Committee
Conference and Site Visit dated April 6, 2005, the Committee overseeing this licensing case
directed that the Applicant file its proposed schedule no later than April 29, 2005. Consequently,
Exhibit 1 attached hereto, provides Applicant’s proposed schedule for the remainder of this
proceeding. The City stands ready to work diligently with Commission staff as it resumes the
licensing proceedings and to support a prompt but thorough review of the SFERP.

On November 4, 2004, the City filed a letter with the Commission requesting a hold on the
schedule for the review of the City's Application for Certification (AFC) for the SFERP, while
the City evaluated an alternative site. The City considered that a change in location was
necessary to support timely development of the SFERP. On March 25, 2005, the City filed
Supplement A to its AFC addressing the relocation of the project to a 4-acre City-owned site. A
Committee Conference and Site Visit related to the supplement has been scheduled for May 6,
2005. The City stands ready to timely respond to data requests from the Commission, its staff
and intervenors related to Supplement A.

On March 29, 2005, the City filed an associated application with the Bay Area Air Quality
Management District (BAAQMD) addressing the new location for the SFERP. The City will
cooperate with BAAQMD to support an expeditious review of the application and issuance of a
PDOC. The City has been informed by BAAQMD that BAAQMD expects to issue the PDOC
within 60 days of receipt of the revised modeling analysis, which would mean issuance of the
PDOC in mid-June.

During the time that the licensing proceedings were on hold, the City continued its efforts to
develop a PM10 mitigation/community benefits package and to meet with the community to
explain and provide updates on the project. The status of these efforts is described in more detail
in Section 4 of Supplement A. As stated in Section 4, the City intends to present the
mitigation/community benefits package to the Commission in June of this year. Exhibit 2 sets



forth a Jist of meeting and activities that the City has sponsored or participated in during the past
8 months.

Exhibit 1 attached hereto provides the City’s proposed schedule for the remainder of this
proceeding. The City’s schedule is both aggressive and realistic given the level of work
completed to date on the project. The schedule is based on the current information that the City
has about the likely dates for issuance of the PDOC and FDOC. The City will do everything it
can to assist the BAAQMD in review of air permitting issues to accelerate the issuance of these
documents to the extent possible. The City requests that if the PDOC and FDOC are issued
sooner than is set forth in the proposed schedule, it be allowed to propose a corresponding
adjustment to the schedule.

The City hopes that with resumption of the proceedings, a schedule can be developed by the
Committee that provides for a prompt but thorough review of the SFERP with a final
Commission Decision no later than the first quarter of 2006 in order to support a project online
date in the second quarter of 2007.
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Exhibit 1: Proposed Applicant Schedule for SFERP

1 Quarter 2005

Prepare and submit AFC Supplement and BAAQMD Application

2nd Quarter 2005

e CEC Staff issues data requests

e Applicant prepares data responses

e Informational hearing, site visit and issue resolution workshop—May 6, 2005

e PDOC issued; review/comment on PDOC (assume PDOC issued by 6/14/05, 60 days

after BAAQMD receipt of modeling data)

3rd Quarter 2005

PSA issued; review/comment on PSA (assume PSA issued by 7/14/05 and
Applicant/intervenor comments filed by 8/15/05)

PSA/ Issue Resolution Workshop (assume workshop by 7/28/05)

FDOC issued; review/comment on FDOC (assume FDOC issued by 8/29/05, 75 days
after PDOC)

4th Quarter 2005

e Staff issues FSA (assume FSA issued by 9/28/05)

e Review FSA, FSA workshop (assume workshop by 10/14/05)

e Applicant/intervenor comments on FSA (assume by 10/24/05)

e Prehearing conference and Issue Resolution Workshop (assume conference by

10/28/05)

Prepare SFERP testimony (assume testimony filed by 11/14/05)
Evidentiary hearings (assume hearings week of 11/28/05)

File briefs (if required)

1% Quarter 2006

File reply briefs (if required)
Committee issues PMPD; comment on PMPD (assume PMPD issued by 2/07/06 and
comments filed by 2/28/06)

Commission Business Meeting (assume by March 30, 2006)



Exhibit 2

SAN FRANCISCO ELECTRIC RELIABILITY PROJECT PUBLIC OUTREACH ACTIVITIES
September 2004 to April 2005

Date Organization Location Activity/agenda
23-Sep-04 | Power Plant Task | Room 401, City Meeting: discussion of Cal ISO's Report to
Force Hall Board of Governors and development of a
position on the siting of combustion turbines
28-Oct-04 | Power Plant Task | Room 401, City | Meeting: discussion of a position on the siting
Force Hall of combustion turbines, offsets and mitigations
8-Nov-04 | City officials; Outside the gate | Press event to announce the completion of the
CAISO Board of | of the Potrero Action Plan
Governors Power Plant
2-Dec-04 | Power Plant Task | Room 401, City Meeting: discussion of a position on the siting
Force Hall of combustion turbines, offsets and mitigations
15-Dec.- | Board of City Hall Meeting: discussion of project, and
04 Supervisors appropriation of development funding
Finance
Committee
2-Feb-05 | Power Plant Task | Goat Hill Pizza, Meeting: discussion of conditions required to
Force 300 Connecticut | close the Potrero Power Plant
Street, SF
24-Feb-05 | Power Plant Task | Room 401, City Meeting: discussion of a position on the siting
Force Hall of combustion turbines, offsets and mitigations
21-Mar-05 | Potrero View Potrero Hill Submit article providing a project update for
Neighborhood Neighborhood publication in the April edition of monthly
Newspaper House paper
8-Mar-05 | SFPUC City Hall Meeting: update and discussion of project
Commission
Meeting
24-Mar-05 | Power Plant Task | Room 401, City Meeting: discussion of a position on the siting
Force Hall of combustion turbines, offsets and mitigations
29-Mar-05 | Potrero Boosters, | Potrero Meeting: update and discussion of project
Neighborhood
House
5-Apr-05 | SFPUC Capital 1155 Market St. Meeting: presentation of project to new Capital
Advisory SFPUC Improvement Advisory Committee (CAC) sub-
Committee, committee on Energy Matters
Energy sub-
committee
12-Apr-05 | BVHP-PAC Southeast Meeting: update and discussion of project
Health and Env. Community
Committee Facility
12-Apr-05 | Dogpatch Watermark Meeting: update and discussion of project
Association Graphics,

950 Tennessee St.




Date Organization Location Activity/agenda

14-Apr-05 | SFPUC City Hall Meeting: update and discussion of project
Commission
Meeting

22-Apr-05 | Potrero View Potrero Hill Submit article providing a project update for
Neighborhood Neighborhood publication in the May edition of monthly paper
Newspaper House

27-Apr-05 | Port SWAC Bayview Hunters | Meeting: update and discussion of project

PT Police Station






